

# **Approve the doctoral spine and protect the evidence boundary**

Iris Reinhartz-Berger · Arnon Sturm · Ali Hamed

5 August 2026 · weekly supervisor meeting

# All known controls are captured; acceptance remains open

The package is traceable and evidence-linked, but human and external gates still control completion.

44/44

## controls captured

19 requirements · 15 actions · 10 questions

2

## narrowly verified

A-03 workbook seed and A-06 calendar recurrence

0/19

## requirements accepted

Iris/Arnon decisions are not yet recorded

# One doctoral spine connects intervention, governance, and transfer

## Umbrella research question

How can reusable human judgment be captured, governed, and reused in agentic AI assessment of domain-specific artifacts and processes to support auditable, reliable, and transferable human–AI co-reasoning?

## Exactly three subquestions

SQ1 · When and how should an agentic assessment system request human judgment so that important uncertainties are addressed without unnecessary expert burden?

SQ2 · How should expert judgments be represented, validated, reconciled, and stored so they can be reused transparently without unsafe generalization or loss of human authority?

SQ3 · To what extent does the resulting framework improve assessment quality, consistency, traceability, and expert effort across domains, first in software/modeling and, when governance and access permit, in healthcare?

# Each subquestion has one study, artifact, and fallback

## Study 1 · Intervention

Design science + trigger, timing, dosage, routing, burden, timeout and conformance tests.

## Study 2 · Judgment lifecycle

Provenance, validation, conflict, authority, expiry, retrieval and unsafe-reuse tests.

## Study 3 · Evaluation

Blinded reviewers, adjudication, paired outcomes, effort/usability and transfer limits.

## Common fallback

All three questions remain answerable under Plan B; medicine is not the only completion path.

# Legacy questions are absorbed—not silently deleted

## What is preserved

Every earlier five- or six-question set keeps a recorded disposition.

Useful constructs remain as study variables, evaluation measures, or supporting questions.

## What changes

One umbrella RQ and three SQs become the proposal spine.

Duplicate, evaluation-only, or out-of-scope wording is retired transparently.

# Plan B protects doctoral completion; Plan A is conditional

## Plan B · committed fallback

Complete Studies 1–3 in software/modeling plus an authorized non-medical replication.

Same RQs, doctoral scale, evaluation, and publication outputs.

Executable without clinician, medical data, VDI, or ethics dependencies.

## Plan A · staged extension

Add a bounded medical transfer only after G1–G6 actually pass.

Checkpoint: if any gate lacks an owner, evidence path, or feasible date on 26 August, Plan B becomes the September baseline.


The date and rule remain proposed until D-RQ-04–06 are decided.

# Literature system ready; review remains open

One paper per row; authors' evidence remains separate from Ali's synthesis.

| Workstream      | Artifact now                                 | Evidence state        | Next proof                                |
|-----------------|----------------------------------------------|-----------------------|-------------------------------------------|
| Search protocol | Databases, concepts, dates, screening fields | Prepared              | Execute and date queries                  |
| Workbook        | Six tabs + controlled fields + six seeds     | Verified narrow build | Verify every seed and DOI                 |
| Screening       | Inclusion/exclusion fields                   | NOT RUN               | Deduplicate and screen                    |
| Synthesis       | Taxonomy and gap views                       | NOT RUN               | Compare claims, limits and contradictions |
| Novelty         | Candidate linked lifecycle contribution      | Preliminary           | Supervisor-reviewed corpus evidence       |

# Current evidence supports mechanisms—not outcome claims



**0/24**

**EXP-005 safe labels**

**0/6**

**medical readiness gates**

**25/26**

**observed MIMIC tables; provenance unresolved**

# Medical work remains no-go until all six gates pass

The current MIMIC work is metadata/schema familiarization only; no patient rows were inspected.

| Gate              | Required proof                                | Current | Consequence          |
|-------------------|-----------------------------------------------|---------|----------------------|
| G1 Use case       | Workflow, owner, unit, I/O, success           | Open    | No medical design    |
| G2 People         | Clinician, custodian, ethics, VDI admin       | Open    | No accountable route |
| G3 Authorization  | Named-user project permission                 | Open    | No row access        |
| G4 Ethics/privacy | Written project determination                 | Open    | No derived data      |
| G5 Environment    | Approved VDI, storage, logging, offline tools | Open    | No processing        |
| G6 Protocol       | Cohort/outcome/mapping/leakage/stats          | Open    | No experiment        |

# The schedule advances while external rules remain open

5 AUG



## Architecture decision

RQ/study/Plan A–B/claim  
decisions plus one next task.

26 AUG



## Medical route checkpoint

Any missing owner, evidence  
path, or feasible date activates  
Plan B.  
Medical execution still requires  
all 6/6 gates to pass.

SEP–OCT



## Proposal convergence

Working targets only until  
Graduate Studies confirms policy  
and dates.

Doctoral adequacy (R-04): novelty — Preliminary · scale & feasibility — Partial · resources — Partial · schedule — shown above.

# Resolve six decisions before discussing optional details

Allowed outcomes: Confirm · Confirm with correction · Retire or supersede · Defer. Silence is Defer.

| Decision | Required outcome              | Why now                        |
|----------|-------------------------------|--------------------------------|
| D-RQ-01  | Umbrella-RQ wording           | Locks the proposal spine       |
| D-RQ-02  | Exactly three SQs             | Prevents renewed fragmentation |
| D-RQ-03  | Three-study mapping           | Locks method direction         |
| D-RQ-04  | Plan A/B definitions          | Protects feasibility           |
| D-RQ-05  | Every RQ answerable in Plan B | Protects completion            |
| D-RQ-07  | Five-state evidence boundary  | Prevents overclaiming          |

# **Read back every decision**

## **Then select exactly one next task**

Owner · due date and timezone · evidence path

Definition of done · dependency · fallback · claim boundary

# Appendix · Requirements R-01–R-10

Every baseline control is reachable from the deck; status remains evidence-bound.

| ID   | Control                                          | Slide  | Current state |
|------|--------------------------------------------------|--------|---------------|
| R-01 | One umbrella RQ + exactly three SQs              | 3      | Awaiting      |
| R-02 | Each SQ maps to one study contract               | 4      | Awaiting      |
| R-03 | Proposal contains all six required areas         | 2,4    | Awaiting      |
| R-04 | Novelty, scale, feasibility, resources, schedule | 10     | Partial       |
| R-05 | Concise candidacy presentation                   | 1,10   | Blocked       |
| R-06 | Research continues while administration proceeds | 2,12   | Partial       |
| R-07 | Every RQ answerable without medicine             | 3,6    | Awaiting      |
| R-08 | Separate current software evidence from medicine | 2,8,9  | Awaiting      |
| R-09 | Medical people/data cannot block doctorate       | 6,9,10 | Partial       |
| R-10 | Plan A/B dependencies and fallback               | 6      | Partial       |

# Requirements R-11–R-19 · evidence appendix

Medical, cadence, literature, workspace, schedule and Penina controls.

| ID   | Control                                 | Slide    | Current state |
|------|-----------------------------------------|----------|---------------|
| R-11 | Bounded medical familiarization         | 9        | Partial       |
| R-12 | VDI/privacy/local-offline controls      | 9        | Blocked       |
| R-13 | Short weekly task-focused cadence       | 10,12    | Partial       |
| R-14 | Next package: RQs, literature, workbook | 3,4,7,10 | Partial       |
| R-15 | One paper per row; synthesis separated  | 7        | Partial       |
| R-16 | Living taxonomy and gap resource        | 7        | Partial       |
| R-17 | Working/source Drive separation         | 10       | Partial       |
| R-18 | September draft / October target        | 10       | Partial       |
| R-19 | Penina work reused with provenance      | 10,A7    | Partial       |

# Appendix · Actions A-01–A-08

Two actions are narrowly verified; all other actions retain their current gate.

| ID   | Action                                 | Slide | Current state |
|------|----------------------------------------|-------|---------------|
| A-01 | Draft RQs and study map                | 3,4   | Partial       |
| A-02 | Begin literature review                | 7     | Partial       |
| A-03 | Build and seed literature matrix       | 2,7   | Verified      |
| A-04 | Create working area and confirm access | 10    | Partial       |
| A-05 | Share source resources viewer-only     | 9,10  | Partial       |
| A-06 | Finalize Wednesday invitation          | 2,10  | Verified      |
| A-07 | Run one-task weekly cycle              | 12    | Partial       |
| A-08 | Bounded medical-resource inspection    | 9     | Partial       |

# Actions A-09–A-15 · evidence appendix

Blocked and partial actions retain their human, institutional, or evidence gates.

| ID   | Action                               | Slide | Current state |
|------|--------------------------------------|-------|---------------|
| A-09 | Validate medical route and approvals | 9     | Blocked       |
| A-10 | Draft Plan A/B and trigger           | 6     | Partial       |
| A-11 | Document VDI and model constraints   | 9     | Partial       |
| A-12 | Produce developed proposal draft     | 10    | Partial       |
| A-13 | Prepare full submission              | 10    | Open          |
| A-14 | Verify university process            | 10    | Open          |
| A-15 | Clarify partner meeting/status       | 9,10  | Blocked       |

# Appendix · Questions Q-01–Q-10

Questions close only through an explicit accountable decision or authoritative evidence.

| ID   | Question                                 | Slide | Current state |
|------|------------------------------------------|-------|---------------|
| Q-01 | Final U-RQ and SQ wording                | 3,11  | Open          |
| Q-02 | Whether/how medicine is used             | 6,9   | Blocked       |
| Q-03 | Plan A/B boundary and trigger            | 6,11  | Awaiting      |
| Q-04 | Literature taxonomy and fields           | 7     | Open          |
| Q-05 | MIMIC selection and governance           | 9     | Blocked       |
| Q-06 | Approved local/offline models            | 9     | Blocked       |
| Q-07 | Calendar and Drive permissions           | 10    | Partial       |
| Q-08 | Official candidacy policy                | 10    | Open          |
| Q-09 | Clalit use case and prerequisites        | 9     | Blocked       |
| Q-10 | Partner meeting/mechanism/second partner | 9     | Blocked       |

# Claim states

A stronger wording requires stronger evidence; planned work never becomes a result by repetition.

| State             | Use when                                           | Example in this package                        |
|-------------------|----------------------------------------------------|------------------------------------------------|
| Established       | Narrow artifact/integrity fact is locally verified | 44 controls captured; calendar accepted        |
| Preliminary       | Evidence exists but validation is incomplete       | Novelty and doctoral adequacy                  |
| Planned           | Protocol or deliverable has not run                | Scientific experiments and proposal milestones |
| Blocked           | A required prerequisite is absent                  | EXP-005 labels; medical gates                  |
| Partner-dependent | External people/access/approval control progress   | Clalit route and clinical feasibility          |

Control status used throughout the appendix tables and the Slide 8 bar chart — Verified · Awaiting · Partial · Open · Blocked — is a separate vocabulary from the Claim states above; see iris-requirements-closure-audit.md.

# 1,195 ASR segments exist; full-timeline and human review remain open

ASR intervals cover 83.75% of the 46:26.283 media. The 932 internal gaps plus 2.333 s lead/tail require disposition; translation and speaker attribution remain unverified.

1,195

## ASR segments

Hebrew ASR + machine English +  
timestamp anchors

910

## currently control-linked

285 segments and all media gaps  
need human disposition

0

## dual-reviewed rows

Reviewer A, Reviewer B and  
adjudication remain pending

# Appendix · Scientific experiments align to the three studies

These are protocols and crosswalks—not completed outcomes.

| Plan label | Canonical experiment route         | Study                  | Gate                           |
|------------|------------------------------------|------------------------|--------------------------------|
| SCI-EXP-01 | EXP-006–008, 013, 015–016; 019–026 | Selective intervention | Mechanism evidence only        |
| SCI-EXP-02 | EXP-009, 016–017, 022, 027, 035    | Governed reuse         | No beneficial-reuse claim      |
| SCI-EXP-03 | EXP-025–028, 036                   | Longitudinal reuse     | Human protocol required        |
| SCI-EXP-04 | EXP-019–020, 025–027               | Plan B transfer        | Authorized second context      |
| SCI-EXP-05 | No active medical EXP              | Plan A transfer        | G1–G6 all pass                 |
| SCI-EXP-06 | EXP-026–027, 031–032, 035–036      | Effort/ablation        | Independent labels + usability |

# Appendix · Package status and release gates

Built artifacts are not automatically reviewed, rehearsed, delivered, or accepted.

| Artifact/gate         | Current state                      | Release condition                               |
|-----------------------|------------------------------------|-------------------------------------------------|
| PPTX + PDF + notes    | Built locally; automated QA passed | PowerPoint visual, link and claim checks passed |
| Zoom review ledger    | 1,195 machine-preliminary rows     | Two reviewers + adjudication                    |
| Live rehearsal        | NOT RUN                            | Dated human record and corrections              |
| Drive delivery/access | NOT SHARED / NOT TESTED            | Ali review + two recipient tests                |
| Supervisor acceptance | 0/19                               | Explicit dispositions and read-back             |
| Final closure         | BLOCKED                            | Extraction + implementation + signed acceptance |