

The three-year plan, anchored to October 2027 - October 2030

Preparatory - outside the three-year count Oct 2026 - Oct 2027 Literature review Study 1 Study 2 Study 3 Integrated evaluation Publications Conditional medical	Counted three-year plan Oct 2027 - Oct 2030					
	Year 1		Year 2		Year 3	
	S1 Oct 2027 - Mar	S2 Apr 2028 - Sep	S3 Oct 2028 - Mar	S4 Apr 2029 - Sep	S5 Oct 2029 - Mar	S6 Apr 2030 - Sep
	Review					
	Protocol -> eval.					
			Contract -> study			
					Target	
						Thesis
			◇ Paper 1		◇ Paper 2	◇ Paper 3 defence ◇
go / no-go - Sep 2029 ◇						Medical 0/6

EXP-005 remains 0/24; medical readiness remains 0/6. This plan makes no readiness claim.

S1 Executed review with screening and inclusion counts; taxonomy first version; preregistered Study 1 protocol; labeled baseline.	S4 Study 2 empirical report, Paper 2 submission, and governed source corpus.
S2 Study 1 artifact, evaluation package, and Paper 1 submission.	S5 Study 3 artifact, target evaluation, and Paper 3 submission.
S3 Governed-judgment contract, conformance suite, and reference implementation.	S6 Integrated thesis contribution, dissertation, and review package.

Author-generated plan. The preparatory year is shown outside the three-year count. The medical extension is conditional, off the critical path, and gated; none of its six entry gates is satisfied.